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General Project Information

Project Description Narratives

Project Status in FY 2006:

 

Post-2006 Project Scope:

 

Project End State

 

Purpose, Scope, and Technical Approach:

This scope of work is split funded between defense and non-defense funding.  See PBS OR-381 for baseline information.

Cost Baseline Comments:

 

Safety & Health Hazards:

 

Safety & Health Work Performance:

 

PBS Comments:

Baseline Validation Narrative:

 

General PBS Information

Date Validated:Project Validated?
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Planning Section

General PBS Information

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

N

DOE Orders

N

Other

Date Project was Added: 3/10/1999

Baseline Submission Date: 7/1/1999

FEDPLAN Project? No

DOE Project Manager:    

 

 

 

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

31,539 13,276 4,987 0 0 0 0 0 0 0031,539 13,276PBS Baseline (current 
year dollars)

12,302 8,606

31,539 13,276 4,987 0 0 0 0 0 0 0031,539 13,276PBS Baseline 
(constant 1999 
dollars)

12,302 8,606

31,539 13,276 4,987 0 0 0 0 0 0 0031,539 13,276PBS EM Baseline 
(current year dollars)

12,302 8,606

31,539 13,276 4,987 0 0 0 0 0 0 0031,539 13,276PBS EM Baseline 
(constant 1999 
dollars)

12,302 8,606
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/1999

12,302 8,606Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

ORNL NMFS - Non-Def Project Start OR382-001 10/1/1996

ORNL NMFS - Non-Def Project/Mission End OR381-002 9/30/1999

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YORNL NMFS - Non-Def Project 
Start

OR382-001  

YYORNL NMFS - Non-Def 
Project/Mission End

OR381-002  

Project Reconciliation
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -20,908

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 4,987

Project Cost Changes

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -21,473

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -21,473

Additional Amount to Reconcile (+): 26,460

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -565
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